DE DL L ol

Bladen County CTP
July - September, 2016

Study Contacts

o TPB Project Engineer: Phil Geary; (919) 707-0930; pageary@ncdot.gov
o RPO Contact: Mike Rutan; (910) 323-4191 Ext. 31; mrutan@mccog.org
o Division 6 Planning Engineer: Joe Bailey, P.E.; (910) 486-1493; jwbaileyl@ncdot.gov

Study Schedule

Start of Study LEer ......oooieeeeee e Complete (March 2014)
First CTPMEEING .....evieiiiiieeieee e Complete (March 2014)
Develop CTP VISION.....coiiiiiiiiie e Complete (September 2014)
Collect/Forecast SE Data.........ccueeeieeeenieeeniieeniee e Complete (October 2014)
Develop AnalySISTOOI ......ccoiiiiiiiiieeiee e Complete (November 2014)
Deficiency ANAlYSIS .....cooeiiiiieeee e Complete (December 2014)
Develop Draft CTP.......coociiiiiieceee e Complete (June 2015)

Draft CTP 1O LOCEIS .....cooveieiiiieeieee e Complete (September 2015)
[IoTor= 1Yo (o] o 1 Lo o) ISR Complete (January 2016)
NCDOT AdOPLION.......coiiiiieiiiie e Complete (April 2016)

CTP Maps Distributed..........cooieeiiiiieiee e Complete (April 2016)
DOCUMENTALION. ....coiiiiieiiiee et December 2016

Study ClOSE OUL.....cooiiiieiiiee e December 2016

Activities This Quarter
o Draft Report
o Peer Review

Upcoming Activities
o Inventory Table

o Internal Review
o Final Report

www.tinyurl.com/BladenCTP




